Project Charter

Project title: Cinelux

Project start date: March 7, 2026

Project finish date: May 18, 2026

Project manager: Eng. Anas Abdulaziz

Project supervisor: Eng. Mohamad Al Balkhi

Project objectives:

Develop an integrated cinema ticket booking system that allows users to browse movies, select seats, and book tickets online, with an admin dashboard for managing movies and bookings.

Team Members

Name:	Role:
Amal abo altahab	Software Engineer
Mays Mansour	Software Engineer
Raneem Hatoum	Software Engineer

Project Steps

1. Define project scope and gather initial requirements with stakeholders.

2. Analyze functional and technical system requirements in detail.

3. Design UI/UX interfaces and database architecture.

4. Develop the first increment: user accounts, movie listing, and seat selection.

5. Test and validate the first increment functionalities.

6. Develop the second increment: payment gateway, admin dashboard, and confirmation notifications.

7. Perform full system testing and bug fixing.

8. Document all development phases and final outcomes.